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ROCKY FLATS CITIZENS ADVISORY BOARD
MINUTES OF WORK SESSION

November 4, 1999; 6 - 9:30 p.m.

College Hill Library, Front Range Community College
Westminster, Colorado

FACILITATOR: Reed Hodgin
Jim Kinsinger called the meeting to order at 6:05 p.m.

BOARD / EX-OFFICIO MEMBERS PRESENT: Ray Betts, Shawn Burke, Eugene
DeMayo, Jerry DePoorter, Joe Downey, Jeff Eggleston, Tom Gallegos, Mary Harlow,
Victor Holm, Jim Kinsinger, Bill Kossack, Tom Marshall, LeRoy Moore, David Navarro,
Markuené Sumler / Steve Gunderson, Joe Legare, Anna Martinez, Tim Rehder

BOARD / EX-OFFICIO MEMBERS ABSENT: Mary Mattson, Bryan Taylor

PUBLIC / OBSERVERS PRESENT:: John Corsi (Kaiser-Hill); Joe Rippetoe (citizen);
Allen Schubert (Kaiser-Hill); Bruce Dahm (City of Broomfield); G. Lair (Westminster);
John Marler (RFCOLG); Hank Stovall (City of Broomfield); Don Owen (DNFSB); Patrick
Etchart (DOE); John Coffman (citizen); Alan Trenary (citizen); Anne W. Callison (Barbour
Comm. Inc.); Janice Sinden (Senator Allard’s Office); Greta Thomsen (Kaiser-Hill); Ken
Korkia (CAB staff); Erin Rogers (CAB staff); Deb Thompson (CAB staff); Brady Wilson
(CAB staff)

ROCKY FLATS 2006 CLOSURE PLAN BASELINE PRESENTATION AND
DISCUSSION: The Board received a presentation on the site’s 2006 Closure Plan Baseline
from Allen Schubert, a representative of Kaiser-Hill. The 2006 Closure Plan is a
comprehensive strategic planning document to help guide DOE and the contractor through
the complex closure of the Rocky Flats site. This will be a living document, with continual
refinements to incorporate lessons learned, efficiencies, and new ideas. However, it is likely
some of the costs must be reduced in order to meet the projected level of Congressional
funding over the life of the project. Many factors remain as a challenge to planners — some
are external such as receiver site and orphan waste issues, transportation issues, and
certification of containers that will be used in shipping waste. In addition, the outcome of
the Soil Action Levels review and final cleanup levels that are set will have an impact on
how much of the work will be accomplished, as will the ability of the site to retain its work
force and the specific sequence of work to achieve optimal risk reduction.

The Closure Plan has taken on many forms over the past five years, beginning with the
BEMR (Baseline Environmental Management Report) in March 1995, which estimated
total project cost to be $37.3 billion and had a closure date of 2060. Over the years, each
iteration of the closure plan has reduced cost and schedule to its current form, which
estimates a total cost of $6.7 billion and predicted closure by 2006. The assumptions used to
frame the current plan are based on the best available information, and what the site
considers optimal strategies. They acknowledge that many uncertainties will exist
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throughout the life of the cleanup project. The key assumptions that form the end state are
consistent with the vision outlined in the Rocky Flats Cleanup Agreement:

All Special Nuclear Material (SNM) is shipped to offsite repositories

All radioactive wastes are shipped offsite for disposal

All facilities are demolished

Environmental remediation meets requirements for future open space and limited
industrial uses

Water leaving the site meets all applicable standards

Receiver sites are available as needed

Closure caps will be used at certain areas of the site

Interim Soil Action Levels will conform to those specified in RFCA (October 1996)
The site will use clean building rubble as fill

Funding levels are sufficient for closure

Union agreements are unchanged and the closure contract between Kaiser-Hill and
DOE is in place

Costs of future treatment and disposal of waste is significantly unchanged

= Rocky Flats will not bear the cost of transporting and dispositioning SNM or TRU
waste

The site intends to reduce the most urgent risks first, and to sequence the work so as to
reduce or eliminate mortgage costs as soon as possible. This closure plan has a different
strategy than the 2010 Plan in that it targets an early closure of the Protected Area, thereby
freeing up mortgage and overhead costs for maintenance of the Protected Area and
redirecting those funds toward other D&D projects. The 2006 Closure Plan calls for
accelerated stabilization, packaging and shipping of SNM. Lower-risk soil and building
remediation projects will be performed later, and the area to be capped is significantly
reduced under this plan. Contingency plans are required, and all external assumptions have
some level of contingency planning, such as the future possibility of delayed or halted
shipments to the WIPP site.

UPDATE AND DISCUSSION ON RFCA PRINCIPALS MEETING: Representatives
from the three agencies involved in negotiations over performance milestones under the
Rocky Flats Cleanup Agreement (RFCA) were available at the Board meeting to talk
informally with RFCAB members about the results of the meeting between RFCA
principals and outstanding issues still under negotiation. Jessie Roberson (DOE-RFFO site
manager), Max Dodson (U.S. EPA Region VIII), and Steve Gunderson (CDPHE) spoke on
behalf of their respective organizations.

One of the issues brought before the Board had to do with differences between the positions
of EPA, CDPHE and DOE. DOE was trying to set goals looking at 2010, and the other two
agencies were looking at 2006. The concerns of the Board center on whether the 2006
closure date can be met.

= DOE is concerned about being penalized for trying to be aggressive. There is no
straight road to 2006. There must be enough flexibility to shift when necessary, and
DOE needs the ability to move from one activity to another. The site’s concern is that
enforceable milestones tied to activities will limit the ability to do that in a timely
manner. DOE would like some leeway, specifically related to when work is
performed on remediation of the 903 Pad. Many of the assumptions in the closure
plan are dependent upon other entities that are not under control of DOE, so it is
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important to work together to accomplish the closure. 2006 has not yet been adopted
as the formal baseline, as they are still under negotiations. DOE is willing to be held
accountable for what happens at the site, but does not want to be penalized if some of
the projects, specifically those regulated under milestones, are completed a little bit
late. For instance, there are external factors that may be outside of DOE or the site’s
control, such as issues with the WIPP RCRA Part B Permit. DOE takes the
enforceable milestones and their penalties seriously, but the goal is to complete the
work. DOE is not asking EPA or the state to give up any of their regulatory authority,
but rather to enhance the opportunities for making the 2006 goal.

s EPA: Rocky Flats is on the National Priorities List. There are 1,400 sites on that list.
Most of those sites are not similar to Rocky Flats in terms of the nature and
complexity of the cleanup. But there are construction completion targets that need to
be met. EPA wants to move forward with cleanup of NPL sites. EPA wants to help
DOE meet its 2006 goal, but without compromising the quality of the cleanup and
without comprising worker and public safety. 2006 is achievable. EPA does
understand the concerns of DOE, and there is a high degree of uncertainty in some of
the work to be performed. However, EPA believes there are certain areas where there
is flexibility, and others where there is not a lot of flexibility. The negotiations
between DOE and Kaiser-Hill are also going on right now, and DOE is looking for
ways to provide incentives for the contractor to achieve 2006. RFCA penalties
provide a deterrence, and that is an extremely important part of the basic foundation
of EPA’s enforcement programs. It is also important to be consistent, and a federal
facility shouldn’t be different than any other facility that has a RCRA permit.
Sometimes penalties are appropriate and sometimes they are not. The ultimate goal
for EPA is also cleaning up the site. There needs to be either incentives for increased
performance, or a deterrent for poor performance.

» CDPHE: The state wants to make sure it does not give up any regulatory authority.
Flexibility will be necessary in order to achieve the cleanup by 2006, and they are
open to some of the ideas DOE is proposing. However, delaying cleanup of the 903
Pad until 2005 is unacceptable to the state. RFCA does allow a lot of flexibility;
nearly anything can be set as a milestone. There are a lot of reasons that milestones
might be modified or discontinued. Things outside of DOE’s control, not necessarily
DOE-RFFOQO'’s control, would be included. There has not been any enforcement
actions taken on RFCA milestones. The state’s view is that the site should work
aggressively to meet a milestone. For instance, in reviewing the Solar Ponds and East
Trenches Plume project this summer, the deadline for completion was getting very
close to the end. CDPHE was not willing to change the milestone, but felt that DOE
had done a good job and made a good faith effort to complete the project correctly,
and sometimes under adverse conditions. The state is willing to be flexible to get
things done, because everyone has the same interest, which is closing the site.

PUBLIC COMMENT PERIOD:

Comment: Joe Rippetoe: Regardless of whether the site is closed in 2006 or 2010, the
property will still be owned by the federal government. As landlord, the government will
still have to have monitors, and perhaps even structures to provide an operations center. The
second comment: right now the money is flowing, as the administration changes and it gets
closer to either 2006 or 2010, the flow will turn into a trickle or a drip. The most important
asset at Rocky Flats is the people. Right now there is a drip of people both working for the
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contractors as well as DOE, who are leaving their jobs. As you get closer to the end, the
drip will turn into a flow, then a mass exodus. Those things that are key to getting cleaned
up now, while the money and the talent is there — such as the 903 Pad etc. — should be
taken care of now. Then, down the road as things slow down, and you may wind up having
to leave buildings out there, at least you can leave the buildings in place that won’t hurt us.

Comment: Alan Trenary: I would like to see Rocky Flats consider phytoremediation as an
option and brought forward. I don’t feel that toxins that are deadly for 500,000 years are
going to be taken care of in six years. I don’t want to see a pad put down to hide this stuff,
so that four generations from now they wonder why the ground is so hard when they’re
trying to dig through it. I don’t believe we’re going to be able to keep it under control 200-
300 years from now, much less 200,000 years from now. I would like to see some serious
discussion brought forward about what the Ukrainians are doing to handle their problems
and how it may apply to Rocky Flats. I'd also like to see the Board get a presentation by the
International Atomic Energy Agency.

Comment: Hank Stovall: I’d like to hear more about the design cap, and whether it’s been
validated and plans for its use, to have someone get some information to me about the caps
planned for the site.

Comment: John Marler: About DOE incurring a penalty for missing milestones — first
what would be the ramifications of a penalty at the site, and then department-wide what are
the implications? You’ve got an incentive package, and a potential penalty. It seems that if
the penalty interferes department-wide with DOE’s mission to cleanup and close these sites,
then why would you want to punish them, which would in turn reduce their ability to
properly clean up the site? To me it seems a little counter-productive.

Response: Jessie Roberson: It would be bad both ways. We would pay the penalty. I’'m not
sure what the fallout would be, but all the entities that are involved in keeping this project
on track take those penalties very seriously, and they don’t view them positively. Those are
bad indicators of performance. The incentives are built to the accelerated closure, and we
have an ingrained concern over being penalized for the same driving incentive to
accomplish the same goal.

Comment: David Navarro: Our concern is that sometimes we do move too quickly from a
safety perspective. And that’s in conjunction with the way the performance bonuses are
designed. In 771, there was either one workset or four worksets, but all these four rooms
had to be done, and there was work in excess of a million dollars for one contractor alone
— either got it all, or got none. There was a set up, which is what encourages normally
sensible people to do really unsafe things. Some thought needs to be put into issues like
that. Also, with this accelerated cleanup, we see some vital safety systems being taken out
of service quicker than we think they should be. There’s also a security perspective, which
is also about money. We need to take a look at the speed things are going.

Response: Jessie Roberson: We're trying to address this in our negotiations. This is not a
classic contract. If you provide more flexibility to move around and adjust, we feel that will
provide some relief of the concerns you’ve raised in that area. If you open up the number of
activities and the work that has to be done to get there, and provide flexibility to move from
one activity to another based on what you’re up against, I think you can provide some relief
from those types of concerns.
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UPDATE ON WASTE/MATERIALS DISPOSITION: Matt McCormick and Lisa
O’Mary, with DOE-RFFO, met with Board members to give an update on the site’s
progress in treating and shipping waste and nuclear materials offsite.

Rocky Flats began shipping certain plutonium metals to Los Alamos in New Mexico in
July, and will initiate shipments of plutonium metals and oxides to Savannah River, South
Carolina in January 2000. All plutonium is scheduled to be gone from Rocky Flats by 2002.
During 1999, the site completed the stabilization of its "high risk" plutonium residues and
repackaged a large amount of residues that will be shipped to the Waste Isolation Pilot
Plant. They also began shipments of one category of plutonium residue — scrub alloy — to
the Savannah River Site in South Carolina. Residues are wastes that contain higher levels of
plutonium than other categories of waste. The site has continued shipments of low-level
radioactive waste to the Nevada Test Site for disposal. Low-level waste that also contains
hazardous materials continues to be shipped to the privately owned Envirocare disposal
facility in Utah. The Waste Isolation Pilot Plant (WIPP) opened in 1999. Since this time,
Rocky Flats has been slowly increasing its rate of shipment to the new facility. To date,
Rocky Flats has sent more than 20 shipments of transuranic waste to WIPP. In October, the
State of New Mexico issued the permit required for WIPP to begin accepting mixed
transuranic waste. Rocky Flats will discontinue its regular shipments to WIPP at the end of
November while it gets ready to ship mixed TRU waste under the new permit. The site
expects to resume shipping to WIPP in January or February of 2000.

Site representatives will return quarterly with updates on waste/materials disposition.

RENEWAL OF RFCAB MEMBER TERMS OF OFFICE: Six Board members had
terms that expire on November 7, 1999. One of those Board members, Susan Barron, did
not seek reappointment as a Board member. The other five individuals (Ray Betts, Jerry
DePoorter, Joe Downey, Bill Kossack, and David Navarro) all requested to be reappointed
to another term as members. The Board approved their reappointment, and their new terms
expire on November 7, 2005.

ELECTION OF OFFICERS: The Board’s officers for the year 2000 will be: Jerry
DePoorter (Chair), Tom Marshall (Vice Chair), Mary Harlow (Secretary), and Victor Holm
(Treasurer). This is Jerry’s first term as an officer. The other three were re-elected to second
terms in their respective offices. The term of office will begin at the Board’s December 2
meeting.

PRESENTATION BY ATTENDEES OF THE SSAB STEWARDSHIP MEETING:
Five RFCAB members and one staff member attended the latest in a series of workshops for
SSAB members throughout the country. This workshop was held in Oak Ridge, Tennessee,
and focused primarily on stewardship issues. Representing the Board were Jerry DePoorter,
Bryan Taylor, LeRoy Moore, Tom Marshall, Joe Downey, and staff member Ken Korkia.
The meetings were held October 25-27, and the attendees broke out into groups each
focusing on separate areas for discussion. Out of the groups came a list of 10 statements that
were then agreed to by consensus by the participants. The statements focused on areas such
as developing a national policy on stewardship, enforceable site-specific stewardship plans,
stakeholder involvement and oversight, tradeoffs between cleanup and stewardship, and the
development of useful information systems. Board members who attended the workshop
each gave a brief summary of their thoughts on what happened.

EXECUTIVE SESSION:
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= Membership Committee. Mary Mattson had requested a leave of absence from Board
activities through January 2000. The Board approved her leave of absence.

= Personnel Committee. Based on an evaluation of his performance and a subsequent
recommendation by the Board’s Personnel Committee, a salary increase was
approved for Ken Korkia.

NEXT MEETING:

Date: December 2, 6 - 9:30 p.m.

Location: Arvada Center for the Arts and Humanities, 6901 Wadsworth Boulevard,
Arvada ‘

Agenda: Conversation with Len Ackland, author of the book — Making a Real Killing:
Rocky Flats and the Nuclear West; update on the status of milestone negotiations for the
Rocky Flats Cleanup Agreement; end-of-year reception

ACTION ITEM SUMMARY: ASSIGNED TO:

1) NONE

MEETING ADJOURNED AT 10:10 P.M. *

(* Taped transcript of full meeting is available in CAB office.)

RESPECTFULLY SUBMITTED:

Mary Harlow, Secretary
Rocky Flats Citizens Advisory Board

The Rocky Flats Citizens Advisory Board is a community advisory group that reviews and provides
recommendations on cleanup plans for Rocky Flats, a former nuclear weapons plant outside of Denver,
Colorado.
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